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Change Order - Construction Manager-Adviser Edition

AIA Document G701/CMa” - 1992

PROJECT (Name and address): CHANGE ORDER NUMBER: BP1 899-001
899-Tippecanoe Co Central Offices - INITIATION DATE: 4/24/2020
TCCO

1950 South 18th Street
Lafayette, IN 47905

TO CONTRACTOR (Name and address). PROJECT NUMBERS: 899 / 899

Central Indiana Glass & Glazing, Inc. CONTRACT DATE: March 6, 2020
707 Farabee Court Lafayette, IN 47905 CONTRACT FOR: 1D-Aluminum Doors Frames and
Storefront

OWNER: [

CONSTRUCTION MANAGER: [X]
ARCHITECT: []
CONTRACTOR: X

FIELD: []

OTHER: []

THE CONTRACT IS CHANGED AS FOLLOWS:

EWO 899-002

[ DEDUCT - Change the exterior doors from Kawneer
insulpour doors to Kawneer standard doors. -<$1,000.00>

[1 DEDUCT - Change exterior glass to a readily available

Solarban 60 glass that meets all Indiana energy codes. ~<$3,500.00>
Total DECREASE for this Change Order: -<$4,500.00>

AlA Document G701/CMa™ — 1992, Copyright © 1992 byThe American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
protected by U.8. Copyright Law and International Treaties. Unauthorized reproduction er disiribution of this AIA® Document, or any portion of it,

may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was produced by

AlA software at 08:36:36 ET on 04/24/2020 under Order No. 9887942070 which expires on 02/17/2021, and is not for resale.
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CHANGE ORDER BP1 899-001 (EWO 899-002)

The original Conlract Sum was

Net change by previously authorized Change Orders

The Contract Sum prior to this Change Order was

The Contract Sum will be decreased by this Change Order in the amount of
The new Contract Sum including this Change Order will be

The Contract Time will be unchanged by Zero (0) days.

47,771.00

0.00

47,777.00

4,500.00
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43,277,00

The date of Substantial Completion as of the date of this Change Order therefore is unchanged..

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maxinmum Price which have
been authorized by Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR,

Tecton Conslruction Management, Ine, NA
CONSTRUCTION MANAGER (Firm nume) ARCRITECT (Firm name)
102 North 3rd Street NA
Suite 201
Lafayette, IN 47901
AW“ ' ADDRESS
O [k )D S
BY (Signatme)N . ) BY (Signature)
Mike Roberts bl / 2412067 0 NA
(Typed name) = 7L DATE: {Typed name) DATE: NA

Central Indiana Glass & Glazing, [nc.

Tippecanoe County Commniissioners

CONTRAGTOR ¢Firm name)
707 Farabee Cowt Lafayetie, TN 47905

OWNER (Firm nanie)
20 N. 31d Street

\ \ Lafayette, IN 47901
ADDRfSS W ADDRESS
=5 J-\ﬁ
gy(SEH‘a?fn'e) - ia— BY (Signarure)
eve Julian Tracy Brown
(Typed name) DATE: (Typed name) DATE:
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